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NAME OF OFFEROR OR CONTRACTOR 

Advanced Technology International 

ITEM NO 

(AI 

0001 

SUPPLIES/SERVICES 

(B) 

NAVRIS I SON Number: 1105347 
FOB: Destination 

The contractor shall operate and manage the Navy 
Shipbuilding and Advanced Manufacturing Center of 
Excellence (NSAM COE) and perform research on 
approved NanTech and Non-~lanTech Program 
technical projects in accordance with Section C, 
and all task orders issued hereunder, for a 
period of sixty (60) months after contract award 
date. 

NOTE: Delivery/Task orders will be issued on a 
cost-plus-award fee or cost-plus-fixed fee basis, 
as indicated in each order. It is anticipated 
that orders for COE Operations and Management and 
Project Development and 1<1anagement will be 
awarded on a CPFF basis. The individual order 
type (e.g., CPFF, CPAF) for performance of 
Non-Navy ManTech projects shall be determined by 
the ONR Program Officer. It is anticipated that 
Non-Navy ManTech projects will be awarded on a 
CPFF basis. Orders for performance of ~lanTech 
Technical Projects will be CPAF type. CPAF 
orders shall include "zero" base awar-d fee 
amount. 
Plan.) 

(See Section J, Attachment 1, Award Fee 

(See Section G, ONR Clause No. 190 for Minimum 
Contract Guarantee and Maximum Potential) 

The obligated amount of award: $0.00. The total 
for this award is shown in box 15G. 

Al!THORIZED FOR l.OCAL REPR( 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

24 

AMOUNT 

(F) 

OPTIONAl. FORM J36 (.O.SS) 
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SECTION C - Description/Specifications 

ONR 0189 Description/Specifications/Work Statement 

( 1) The work and services to be perfonned hereunder shall be subject to the requirements and standards 
contained in the Statement{s) of Work, the Contract Data Requirements Lists (as specified in each Delivery 
Order), and the following paragraph(s): 

(2) The purpose ofCLfN 0001 is to provide for an instrument under which orders can be issued for, but 
not limited to the following: 

A. The management, administration and technical oversight ofthe Naval Shipbuilding and Advanced 
Manufacturing Center of Excellence (NSAM COE) and the performance of Special Projects, which will be 
awarded as Delive1y Order 0001. 

B. The development and management ofNavy Man Tech projects for the Naval Shipbuilding and 
Advanced Manufacturing Center of Excellence (NSAM COE), which will be awarded as Order 0002. 

(3) The purpose ofDelivety Order 0002 ~Option A: Continuation Efforts is to provide for assumption of 
and the continued management of ongoing Navy Man Tech and Non~ Navy Man Tech projects currently 
under the existing Center for Naval Shipbuilding Technology (CNST) Contract. 

(4) Award Fee obligation/administration shall be on any applicable project delivery order. [See Section J, 
Attachment I, Award Fee Plan]. 

(5) Deliverable data requirements shall be specified on each delivery order as applicable. 

SECTION D- Packaging and Marking 

ONR 0009 Packaging & Marking 

Preservation, packaging, packing and marking of all deliverable contract line items shall conform to normal 
commercial packing standards to assure safe delivery at destination. 

ONR 5252.235~9714 Report Preparation 

Scientific or technical reports prepared by the Contractor and deliverable under the terms of this contract 
will be prepared in accordance with format requirements contained in ANSt!NlSO 239.18-2005 (R2010), 
entitled, "Scientific and Technical Reports~ Preparation, Presentation and Preservation". 

[NOTE: All National Information Standards Organization (NISO) American National Standards are 
available as fi"ee, downloadable pdf(s) at http://www.niso.org/standards/index.html. NISO standards can 
also be purchased in hardcopy form from the NlSO website by clicking on "Link to Buy". NISO is located 
at 3600 Clipper Mill Road, Suite 302, Baltimore, MD 21211. NISO can be reached by telephone at (301) 
654~3600 or by fax at (410) 685~5278. 
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SECTION E - Inspection and Acceptance 

ONR 0120 Inspection and Acceptance- Order 

Inspection and acceptance of deliveries under this order will be accomplished by the Program Officer 
designated below, who shall have thitty (30) days after delivery for acceptance. 

Office of Naval Research 
Attn: Neil Graf 
875 North Randolph Sn·eet 
Arlington, VA 22203-1995 
Telephone: (703) 696-0344 
E-Mail: neil.graf@navy.mil 

SECTION F- Deliveries or Performance 

ONR 0166 Period of Pe1jormance 

1. The ordering period for CLIN 0001 is from the contract award date (Block 28 of the Standard Form 33) 
through sixty (60) months thereafter. Orders placed within this ordering period may continue until the 
delivery date/end date specified in the order. Each order shall specifically set forth the items to be 
delivered, delivery tenns, and the delivery date and/or period of performance. 

2. Distribution, consignment and marking instructions for all contract line items shall be in accordance with 
Enclosure Number 1 of Exhibit A of each order, as applicable. The address for the cognizant Program 
Officer is as follows: 

Office of Naval Research 
875 North Randolph St. 
Attention: Neil Graf 
Code: 03TMT 
Arlington, Virginia 22203-1995 

SECTION G- Contract Administration Data 

ONR 0019 Payment of Allowable Costs & Fixed Fee (As applicable to each Order) 

As consideration for the proper performance of the work and services required for orders placed under this 
contract, the Contractor shaH be paid as follows: 

(a) Costs, as provided for under the contract c!ause entitled "Allowable Cost and Payment", not 
to exceed the amount set forth as "Estimated Cost" in Section 8 of the order, subject to the contract clause 
entitled "Limitation of Cost" or" Limitation of Funds", whichever is applicable. 

(b) A fixed fee, in the amount set forth as 'Fixed Fee' in Section B, in accordance with the 
contract clause FAR 52.216-8 "Fixed Fee", sha!l be paid upon completion of the work and services 
required under this contract and upon final acceptance by the Contracting Officer. However, the 
Contractor, may bill on each voucher the amount of the fee bearing the same percentage to the total fixed 
fee as the amount of cost billed bears to the total estimated cost not to exceed the amount set forth as 

NOOOI4-14-D-0377 4 



"Fixed Fee" in Section B. The total fixed fee billed, shall not exceed the total fixed fee specified in 
Section Band is subject to the contract clause entitled "Limitation of Cost" or "Limitation of Funds" 
whichever applies. 

(c) In accordance with FAR 52.216-S, "Fixed Fee", the Administrative Contracting Officer 
(ACO), in order to protect the Government's interest, shall withhold 10% of the fixed fee amount set forth 
in Section B or until a reserve is set aside in the amount of$100,000.00, whichever is less. The fixed fee 
withhold should be applied to each voucher. The ACO shall release the withhold in accordance with the 
provisions ofF AR 52.216-8. 

ONR 0021 lncrementanv Funded Orders 

The Government, at its discretion, reserves the right to incrementally fund any order issued under this 
contract. If an order is incrementally funded, the order shall specify the total amount of the order, the 
amount obligated, the estimated performance period based on the amount of available funds, and a 
statement that the Contractor is not required to perform work nor is the Government obligated to reimburse 
the Contractor for work performed in excess of the amounts obligated. All incrementally funded cost 
reimbursement orders will be funded in accordance with the clause FAR 52.232-22, Limitation of Funds, 
and the following appropriate "Allotment of Funds" clause: 

The following is applicable to CPFF Orders: 

Allotment of Funds 

It is hereby understood and agreed that this order will not exceed a total amount of$_; including an 
estimated cost of$_ and a fixed fee of$_. The total amount obligated under this order is$_. 
The total amount presently available for payment and allotted to CLIN 0001 of this order is$_; including 
an estimated cost of$ and a fixed fee of$_. It is estimated that the amount allotted of$ will cover 
the period from date of award through (insert date). 

The following paragraph will be added as many times as necessary when there are multiple funded CLlNs. 

The total amount presently available for payment and allotted to CLIN (Insert) of this order is$_; 
including an estimated cost of$_ and a fixed fee of$_. It is estimated thatthe amount allotted of$_ 
will cover the period from date of award through (Insert). 

The following is applicable to CPAF Orders: 

(NOTE: MANTECH FUNDED ORDERS WILL NOT INCLUDE A BASE FEE AMOUNT. ENTIRE 
A WARD FEE WILL BE DETERMINED AND FUNDED UNDER THE MANTECH PROJECT 
DELIVERY ORDERS 

Allotment of Funds 

The total amount obligated under this order is$_. Under CLIN XXXX of this order, it is hereby 
understood and agreed upon that this line item will not exceed an estimated cost of$_. The total amount 
presently available for payment and allotted to CLIN XXXX of this order is$_. It is estimated that the 
amount allotted of$_ will cover the period fi·om DDMMMYYYY through DDMMMYYYY. 

Note: The base fee amount is $0. 

The potential award fee amount of$_ will be added to the applicable Man Tech project delivery order. 
See Section J, Attachment I, Award Fee Plan. 

Note: An Award Fee amount may be eamed upon semi-annual evaluation of results in accordance with 
Section J, Attachment\, Award Fee Plan. 
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ONR 0067 Ordering Officer 

The Office of Naval Research (ONR) Procuring Contracting Officer (PCO) or his/her duly authorized 
representative, shall act as Ordering Officer for the contract and is responsible for issuing orders placed 
hereunder. Orders shall be placed unilaterally or bilaterally by the Ordering Officer by issuance of aDD 
Form 1155, Order For Supplies or Services. 

The ONR point of contact information is as follows: 

Office of Naval Research 
One Liberty Center 
875 North Randolph St. 
Arlington, VA 22203* 1995 

Attn: Neil Graf 
ONR03TMT 
Email: neil.graf@navy.mil 
Telephone: (703 696*0344 

ONR 0152 Method of Payment 

As consideration for the proper performance ofthe work and services required under this contract, the 
Contractor shall be paid as follows: 

(a) Costs, as provided for under the contract clause entitled "Allowable Cost and Payment", not 
to exceed the amount set forth as "Estimated Cost" in Section 8, subject to the contract clause entitled 
"Limitation of Cost" or" Limitation of Funds", whichever is applicable. 

(b) A fixed fee, in the amount set forth as 'Fixed Fee' in Section B, in accordance with the 
contract clause FAR 52.216*8 "Fixed Fee", shall be paid upon completion of the work and services 
required under this contract and upon final acceptance by the Contracting Officer. However, the 
Contractor, may bill on each voucher the amount of the fee bearing the same percentage to the total fixed 
fee as the amount of cost billed bears to the total estimated cost not to exceed the amount set forth as 
"Fixed Fee" in Section B. The total fixed fee billed, shall not exceed the total fixed f-ee specified in 
Section Band is subject to the contract clause entitled "Limitation of Cost" or "Limitation of Funds" 
whichever applies. 

(c) In accordance with FAR 52.216-8, "Fixed Fee", the Administrative Contracting Officer 
(ACO), in order to protect the Govemment's interest, shall withhold 10% of the fixed fee amount set forth 
in Section 8 or until a reserve is set aside in the amount of$100,000.00, whichever is less. The fixed fee 
withhold should be applied to each voucher. The ACO shall release the withhold in accordance with the 
provisions ofF AR 52.216*8. 

ONR 0167 Submission of Invoices 

PAYMENT AND INVOICE INSTRUCTIONS (COST TYPE) 

The Office of Naval Research (ONR) will utilize the DoD Wide Area Workflow Receipt and Acceptance 
{WA WF) system. This web based system, located at https://wawf.eb.mil, provides the technology for 
government contractors and authorized Department of Defense (DoD) personnel to generate, capture and 
process receipt and payment*related documentation in a paperless environment. Invoices for 
supplies/services rendered under this contract shall be submitted electronically through WA WF. 
Submission of hard copy DD Form 250/lnvoice/Public Vouchers (SFl034) will no longer be accepted for 
payment.. 

NOOO \4-14-D-03 77 6 



It is recommended that the person in your company designated as the System for Award Management 
(SAM) Point of Contact and anyone responsible for the submission of invoices, use the online training 
system for WA WF at http://wawftraining.com. The Vendor, Group Administrator (GAM), and sections 
marked with an asterisk in the training system should be reviewed. Vendor Quick Reference Guides are 
also available at http://www.acquisition.navy.miVnavyaos/contentlview/full/3521/). The most useful 
guides are "Getting Started for Vendors", "WA WF Vendor Guide", and ''Creating a Cost Voucher 
1nvoice." 

The designated SAM point of contact is responsible for activating the company's CAGE code on WA WF 
by calling 1~866-618-5988. Once the company is activated, the SAM POC will self-register on the WA WF 
and follow the instructions for a group administrator. After the company is set-up on WA WF, any 
additional persons responsible for submitting invoices must self-register at the WA WF https://wawf.eb.mil. 

The following required infonnation should automatically till~in via WA WF; if it does not fill-in, include 
the following: 

Issue By DODAAC: N00014 

Admin DODAAC: N66020 

Pay DODAAC: HQ0338 

Fill-in the following additional information: 

DCAA Auditor DODAAC: HAA632 

Service Approver DODAAC: NOOOI4 

The following additional information may need to be filled in: 

LPO DODAAC: N000\4 (Note -this line is required only when the "PAYMENT WILL BE MADE BY" 
DODAAC begins with an 'N') 

After self-registering and logging on to the WA WF system, click on the plus sign next to the word 
"Vendor" and then click on the "Create New Document" link. Enter the contract number, cage code, and 
Pay DODAAC (above) and hit submit. Select the "Cost Voucher" invoice type within WA WF-RA. This 
type of invoice fulfills any requirement for submission of the Material Inspection and Receiving Report, 
DO Form 250. Back up documentation, 5MB limit, can be included and attached to the invoice in WA WF 
under the "Mise Info" tab. Fill-in all applicable information under each tab. 

Take special care when you enter Line Item information- the Line Item tab is where you will detail your 
request for payment and material/services that were provided based upon the contract. Be sure to fill in 
the following two infonnational items exactly as they appear in the contract: 

Item Number: If the contract schedule has more than one Accounting Classification Reference Number 
(ACRN) listed as sub items under the applicable Contract Line Item Number (CLIN), use the 6 character 
separately identified Sub Line Item Number (SLIN) (e.g.- 0001 AA) or Informational SLIN (e.g. -
000101), otherwise use the 4 character CLIN (e.g.- 0001 ). 

ACRN: Fill~in the applicable 2 alpha character ACRN that is associated with the SUN or CLIN. (Note
DO NOT INVOICE FOR MORE THAN IS STILL AVAILABLE UNDER ANY ACRN). 

Special Payment Instructions for CLIN/SLINs with Multiple ACRNs/Lines of Accounting: (Note~ since 
WA \VF does not accept the use of multiple ACRNs for any single CLIN or SLIN on one invoice; multiple 
invoices may have to be used- use the WA WF "Line Item" "Description" area to note the use of multiple 
invoices). For all invoices submitted against CL!Ns with multiple ACRNs, the billing shall be paid in 
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accordance with PGI 204.7108, Clause 252.204-0012, Contract-wide: Other (SEP 2009). The payment 
office shall make payments by ACRN as specified on the \VA WF invoice or voucher. 

After all required information is included, click on the "Submit" button under the "Header" tab. 

Helpful Note: Shipment Number format should be three alpha and 4 numeric characters (e.g., SEROOOl). 

Note: The contractor shall submit invoices for payment per contract terms and the Government shall 
process invoices for payment per contract tenns. 

If you have any questions regarding the \VA WF, please contact the DoD WA WF Assistance Line at: 
1-866-618-5988 or the DoN WA WF Assistance Line at 1-800-559-9293. 

To find out the status of payment due from invoices please contact any of the following numbers: 

DFAS Columbus Query Number: 1-800-756-4571 
DF AS Charleston Query Number: 1-800-755-3642 
You may also try the following website: 

https://myinvoice.csd.disa.mil 

ONR 0168 Procuring Office Representative- Solicitation 

(a) In order to expedite administration of this contract, the Administrative Contracting Officer should 
direct inquiries to the appropriate office listed below. Please do not direct routine inquiries to the person 
listed in Item 26 on Standard Fonn 33. 

Contract Negotiator- Mary Helen Dent; ONR 254, mary.dent@navv.mil, 703 254-7288 
(If initial response to contract negotiator's email goes unanswered after 3 business days or the contractor 
knows the previous negotiator has left ONR, forward message to brian.kehoe@navy.mil.) 
Inspection and Acceptance- Neil Graf, ONR 03TMT, (703) 696-0344, neil.graf@navy.mil 
Security Matters- Ms. Diana Pacheco, ONR 43, (703) 696 8177, DSN 426 8177, E-Mail Address: 
diana.pacheco@navy.mil 
Patent Matters- Mr. John Forrest, ONR OOCC, (703) 696-4000, DSN 426-4000, E-Mail Address 
john.forrest@navy .mil 

(b) The Administrative Contracting Officer will forward invention disclosures and reports directly to 
Corporate Counsel (Code OOCC), Office of Naval Research, Department of the Navy, 875 North Randolph 
St. Arlington, VA 22203-1995. The Corporate Counsel will return the reports along with a recommendation 
to the Administrative Contracting Officer. The Corporate Counsel will represent the Contracting Officer 
with regard to invention reporting matters arising under this contract. 

ONR 0188 Technical Projects Approved Under this Contract 

(I) One or more Delivery Orders for Navy ManTech Projects may be issued and may include the following 
table. The Period ofPerfonnance (POP) and the Government cost specified below for each project cannot 
be exceeded without Contracting Officer approval and cannot exceed the funding specified by ACRN 
shown below for each approved technical project. 

Project 
CUN Dt:stription Participanb: 

Ptiriud{lf Gowrnment Coni:I'Jldor TlitU .Potential 
Number Pntormanu' Ct~st Cost c"' AWllrdFe~ 

ACRN: 

s 
(To be completed as techmcal projects are approved) 
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(2) One or more Delivery Orders for Non-ManTech Projects may be issued and may include the following 
table. The Period of Performance (POP) and the Government cost specified below for each project cannot 
be exceeded without Contracting Officer approval and cannot exceed the funding specified by ACRN 
shown below for each approved technical project. 

Project 
Description Participants 

Period of c ... Fixed Fee 
Total 

Number Performance Cost 

ACRN: 

$ 

(To be completed as techmcal prOJects are approved) 

(3) Special Projects and Rapid Response Project, if approved by the ONR Program Officer, may be 
performed under Delivery Order 0001, COE Operations and Management (for Special Projects) and under 
Delivery Order 0002, Project Development and Management (for Rapid Response Projects), and may 
include the following table. The Period of Performance (POP) and the Government cost specified below 
for each project cannot be exceeded without Contracting Officer approval and cannot exceed the funding 
specified by ACRN shown below for each approved technical project 

Proj<ct 

Project Tyl"' Periodo:f GowrnnH~llt Co11traetor Tot.! 
Number (Ropld l)esl:ri ptio!l hrticipant5 Perfurnumte ""'' c~• c .. t Fixed Fee 

~poltse, 

et~.} 

ACRN; 

$ 

(To be completed as techmcal proJects are approved) 

ONR 0190 Minimum Contract Guarantee and Maximum Potential 

(a) This is an Indefinite Quantity contract as contemplated by FAR 16.504. The total minimum dollar 
amount the Government may order under this contract is $125,000 (one hundred twenty-five thousand 
dollars). The maximum do!lar amount the Government may order under this contract is $99,000,000 
(ninety nine million dollars). 

(b) The Government shall have no obligation to issue delivery orders to the Contractor beyond the total 
minimum dollar amount specified in paragraph (a) of this clause. Once the conditions of paragraph (a) 
have been met, the Contractor will continue to have the "fair opportunity" to be issued delivery order(s) 
under this contract unless notified by the PCO in accordance with the Clause entitled Ordering Procedures. 

ONR 0191 Task Order Minimum/Maximum Quantity 

The minimum order value for any given Task Order issued under CUN 0001 may not be less than $25,000. 
The maximum order value for any given Task Order issued under CLIN 0001 may not be greater than the 
maximum value stated under that CLIN. 

ONR 0192 Type of Con/rae!. 

(a) This is an Indefinite-Delivery/Indefinite Quantity (IDIQ) Contract, which allows issuance of orders 
on a cost-plus-fixed-fee (CPFF) basis, cost (no fee) basis, Cost Share basis and Cost Plus Award Fee 
(CPAF) basis. 
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(b) Delivery/Task orders will be issued on a cost~plus-award~fee or cost~plus~ftxed~fee basis, as indicated 
in each order. It is anticipated that orders for COE Operations and Management and Project Development 
and Management will be awarded on a CPFF basis. The individual order type (e.g., CPFF, CPAF) for 
performance ofNon~Navy ManTech projects shall be determined by the ONR Program Officer. It is 
anticipated that Non-Navy Man Tech projects will be awarded on a CPFF basis. Orders for performance of 
Navy Man Tech Technical Projects will be CPAF type. CPAF orders shall include "zero" base award fee 
amount. [See Section J, Attachment I, Award Fee Plan.] 

SECTION H- Special Contract Requirements 

ONR 0070 Consent to Subcontract and/or Hire Consultants 

The services of the following subcontractors and/or consultants have been identified as necessary for the 
performance of this contract: 

(To be identified in each issued Task Order as applicable.) 

The preceding listing of subcontracts were evaluated during negotiations as required by Paragraph G) of the 
contract clause at FAR 52.244-2 entitled "Subcontracts" and therefore do not require consent in accordance 
with paragraphs (c) and (e) of the Subcontracts clause. This consent is based upon the information 
submitted by the prime contractor in accordance with FAR 52.244-2 (e) (1) (i) through (vii). 

For additional subcontracts beyond those listed above, the Contracting Officer's written consent to 
subcontract is only required in accordance with Paragraphs (b), (c), and (d) of FAR 52.244-2. 

ONR has delegated contract administration to the Administrative Contracting Officer (ACO) at the 
cognizant Contract Administration Office (Block 7 of this DD Porm 1155 or Block 6 of the Standard Form 
26). Although ONR has provided authority to subcontract for the preceding list of subcontracts, ONR is 
not retaining any post award function for the consent of subcontracts in accordance with FAR 
42.302(a)(51 ). Therefore, any consents to subcontract required in accordance with FAR 52.244~2 after 
contract award shall be submitted to the ACO for action. 

ONR 0169 Invention Disclosures and Reports 

The Contractor shall submit all invention disclosures and reports required by the Patent Rights clause of 
this contract to the Administrative Contracting Officer 

ONR 0170 Travel 

Travel cost shall be reimbursed in accordance with FAR 31.205-46 at rates not to exceed the maximum 
locality per diem rates (the combination of lodging, meals and incidentals) in effect at the time of travel, as 
set forth in the Federal Travel Regulations, Joint Travel Regulation and Standards Regulations, Section 
925, as applicable. In the event award is made to an educational institute, travel shall be reimbursed in 
accordance with 2 CFR 220 (Cost Principles Education Institution. 

All air travel must be booked on American~ flagged carriers, unless otherwise directed by the Contracting 
Officer. Actual modes of transportation and costs shall be agreed to in advance. 

ONR 0171 Other Direct Costs (ODCs) 

The Government will reimburse the Contractor on the basis of actual cost. Before any purchase of 
materials, the Contractor shall obtain approval from the COR for all items over $2,500. For materials with 
an estimated value of$3,000 or more, the Contractor shall seek at least two competitive price quotations 
and award to the lowest price. 
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For the purpose of reimbursement of materials over $3000, evidence of competitive pricing shall be 
submitted with a detailed list of all ODC materials purchased. The list shall include complete 
manufacturer information (part #s, nomenclature, quantity, unit of issue, prices) as part of the monthly 
billing and status reports. 

All ODCs from the quarter shall be itemized in the COE Quarterly Report. The itemized list shall include: 
ODC, description/purpose, date of purchase, quantity, unit cost, and total cost. 

The Contractor shall provide receipts and other supporting documentation for verification of the ODC 
incurred. The COR will verify ODCs charged for accuracy, allocability, and allowability. 

The terms and conditions related to the use or provision of govemment furnished property, materials or the 
authorization to acquire property under this Contract shall be specified in any resultant order. 

ONR 0172 Program Management Review 

A Program Management Review (PMR) is defined as any meeting necessary to support or review the work 
accomplished and to assess whether the Small Business Subcontracting Plan goals are met under this 
Contract. PMRs are considered typical in the conduct and review of the contract and will not be separately 
reimbursed. It is anticipated a PMR will be held at least every three months. 

ONR 0173 Cost Sharing Minimum 

The Government anticipates cost sharing for the research work to be performed under Navy Man Tech 
Projects. The parties recognize that the appropriate level of cost share will be negotiated for individual 
technical projects and will be identified in Section G-ONR 0188. L. 

ONR 0174 Estimated Cost and Cost Sharing (As applicable to each order.) 

(Amounts to be inserted at time of individual Task Order award). 

(a) It is estimated that the total cost of performing the work under this order will be$.~~~~-

(b) For perfonnance of the work under this order, the Contractor shall be reimbursed for not more 
than percent of the costs of performance determined to be allowable under the Allowable 
Cost and Payment clause. The remaining percent or more of the costs of performance so 
determined shall constitute the Contractor's share, for which it will not be reimbursed by the 
Government. 

(c) For purposes of the FAR 52.232-20, Limitation of Cost, the total estimated cost to the 
Government is hereby established as$ [insert estimated Government share]; this 
amount is the maximum Government liability. 

(d) The Contractor shall maintain records of all contract costs claimed by the Contractor as 
constituting part of its share. Those records shall be subject to audit by the Government. Cost 
contributed by the Contractor shall not be charged to the Government under any other grant, 
contract, or agreement (including allocation to other grants, contracts, or agreements as part of an 
independent research and development program). 
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ONR 0175 Orders 

(a) General 

(1) Orders for research, services, or supplies may be issued by the Contracting Officer (CO) for 
work as specified in Sections B and C of the Schedule at any time during the effective period of 
this contract. Except as otherwise provided in any order, the Contractor shall furnish all materials 
and services necessary for accomplishing the work specified in each order issued hereunder. All 
the provisions in this contract shall be applicable to all orders issued hereunder. To the extent of 
any inconsistency between any order and this contract, the contract shall controL It is understood 
and agreed upon that the Government has no obligation to issue any orders beyond paying the 
contract minimum on demand at the end of the contract period. The Contractor agrees to accept 
and perform orders issued by the CO within the scope of this contract during the term set forth 
elsewhere in the schedule. 

(2) Task Orders may be placed at any time during the ordering period specified. Completion 
tasks may continue until the ordered effort is completed. Task Orders may be issued on a 
Cost-Plus Fixed-Fee (CPFF), Cost, Cost Share, or Cost Plus Award Fee (CPAF) basis as 
determined by project type and as indicated in each order. 

(b) Ordering 

(1) Orders and revisions thereto shall be made in writing by the CO. 

(2) Each bilateral order shall be binding when executed by both parties. 

(3) Each unilateral order shall be binding upon receipt by the Contractor. The Contractor shall 
acknowledge receipt of the order within five (5) days after receipt thereof. These orders may be 
issued through facsimile as well as through electronic and regular mail. 

(c) Bilateral Orders 

With exception to paragraph (d) (below), the Contractor shall not begin any work until a bilateral 
order is issued by the CO. 

(d) Unilateral Orders 

(I) Priced: The CO may issue unilateral orders, either fully or incrementally funded, based 
upon acceptance of the Contractor's proposals. Upon receipt of a unilateral order, the Contractor 
sha!l promptly commence the work specified therein. Unilateral orders are subject to either the 
"Limitation of Cost" (when fully funded) or "Limitation of Funds" (when incremental!y funded) 
clause as incorporated into this contract. The Contractor shaH acknowledge receipt of the order 
within five (5) days of receipt. 

(2) Unpriced: When determined to be in the best interest of the Government, the CO may 
unilaterally issue an undefinitized order directing the Contractor to proceed with performance of 
the work specified therein. The order shall include the clause entitled "De Unitization 
Requirements- Undefinitized Orders" (see paragraph (g) below), plus a delivery schedule for the 
work being ordered. 

(e) Cost or Pricing Data 

Whenever cost or pricing data am required in accordance with FAR 15.403, the Contractor shall 
submit required data in accordance with FAR 15.408, Table 15-2. If a Certificate of Current Cost 
or Pricing Data is required, it shall be provided in accordance with FAR 15.406·2. 

N00014-14-D-0377 12 



(f) Definition 

The tern1 Contracting Officer as used in this provision includes the Administrative Contracting 
Officer (ACO). 

(g) Definitization Requirements- Undefinitized Orders 

(I) When an undefinitized contract action is issued, the Contractor agrees to begin promptly 
negotiating with the Contracting Officer the terms of a definitive order. The Contractor agrees to 
submit a proposal and any necessary cost or pricing data to support its proposal. 

(2) In accordance with the requirements of DFARS 217.7404-3, the schedule for definitizing any 
undefinitized order shall be specified in the order and shall include: 

a. Submission Due Date of Contractor's Proposal 
b. Projected Date for Commencement of Negotiations 
c. Target Date for Definitization 

(3) If agreement on a definitive order to supersede this undefinitized order is not reached by the target 
date specified in the definitization schedule, or within any extension thereof granted by the 
Contracting Officer, the Contracting Officer may, with the approval of the Head of the Contracting 
Activity, detennine a reasonable price or fee in accordance with FAR Part 15, subject to 
Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed 
with completion of the order, subject only to the limitation of Government liability set forth in 
paragraph (6) below. 

( 4) The Contractor further agrees that the Government shall not be liable under such definitization for 
an increase in the estimated cost and fee which combined would cause the definitized price of the 
order to exceed the ceiling amount specified in the undefinitized order (See DFARS 217.7404-2). 
The not to exceed price specified is a maximum and shall not be construed as an indication, other 
than a limit on the amount, if any, of such definitization. Subject to the foregoing, failure to agree 
to pay any definitization shall be a dispute concerning a question of fact within the meaning of the 
clause of this contract entitled "Disputes." 

(5) Pending definitization of an order, the estimated cost of efforts performed underthis undefinitized 
order for purposes of the clause of the contract entitled "Limitation of Cost" or "Limitation of 
Funds", as appropriate, is the limitation of Government liability set forth in paragraph (6) below. 
The Contractor shall be reimbursed for the costs of efforts perfonned under this undefinitized 
order in accordance with the clause of this contract entitled "Allowable Cost and Payment", but in 
no event for an amount greater than the estimated cost of such efforts. The Contractor shall bit! 
no fee against the estimated cost until this order is definitized. 

(6) In performing this undefinitized order, the Contractor is not authorized to make expenditures or 
incur obligations exceeding the amount obligated to the undefinitized order (see DFARS 
217.7404-4 for funding limitations). This is the maximum amount, including fee, for which the 
Government shall be liable if this order is tem1inated. 

(h) Termination of Orders 

(I) The Government may terminate performance of work under any order in whole or, from time to 
time, in part if---
a. The Contracting Officer determines that a termination is in the Government's interest; or 
b. The Contractor defaults in performing any order and fails to cure the default within 10 

days (unless extended by the Contracting Officer) after receiving a notice specif}·ing the 
default. "Default" includes failure to make progress in the work so as to endanger 
performance, 
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(2) The Contracting Offtcer shall terminate the order by delivering to the Contractor a Notice of 
Termination specifYing whether the termination is for default of the Contractor of for Convenience 
of the Government, the extent of termination, and the effective date. If, after termination for 
default, it is determined that the Contractor was not in default or that the Contractor's failure to 
perfom1 or to make progress in performance is due to causes beyond the control and without fault 
or negligence of the Contractor as set f01th in the Excusable Delays clause, the rights and 
obligations of the pa1ties will be the same as if termination was for the convenience of the 
Government. 

(3) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 
Contractor shall immediately proceed with the obligations specified in the "Termination (Cost 
Reimbursement)" clause. 

ONR 0176 Determination ofAward Fee 

Award fee shall be determined in accordance with the provisions set forth in this clause and Section J, 
Attachment 1, Award Fee Plan. The base fee shall be 0% with a maximum award fee of8%. 

The determination by the Government of any award fee amounts earned by the Contractor is a unilateral 
decision made by the Government. Each unilateral action under this Contract authorizing the Contractor to 
bill for earned award fee shalt represent a final decision of the amount of the award fee earned by the 
Contractor and shall not be subject to dispute by the Contractor under the clause entitled "Disputes" or any 
other clause of the Contract and shall not be appealable to any Board of Contract Appeals, Claims Court, or 
any other court. Payment of award fee is also not subject to the "Allowable Cost and Payment" clause of 
the Contract. 

ONR 5251.237-9705 Key Personnel (DEC 1988) 

(a) The Contractor agrees to assign to the contract tasks those persons whose resumes were submitted 
with its proposal and who are necessary to fulfill the requirements of the contract as "key personnel". No 
substitutions may be made except in accordance with this clause. 

(b) The Contractor understands that during the first ninety (90) days of the contract performance period, 
no persmme! substitutions will be permitted unless these substitutions are unavoidable because of the 
incumbent's sudden illness, death or termination of employment. In any of these events, the Contractor 
shall promptly notifY the Contracting Ofticer and provide the information described in paragraph (c) below. 
After the initial ninety (90) day period the Contractor must submit to the Contracting Officer all proposed 
substitutions, in writing, at least [Insert Number of Days] days in advance [insert Number of days] days 
ifsecw·ity clearance must be obtained, of any proposed substitution and provide the information required 
by paragraph (c) below. 

(c) Any request for substitution must include a detailed explanation of the circumstances necessitating the 
proposed substitution, a resume for the proposed substitute, and any other information requested by the 
Contracting Officer. Any proposed substitute must have qualifications equal to or superior to the 
qualifications of the incumbent. The Contracting Officer or his/her authorized representative will evaluate 
such requests and promptly notify the Contractor in writing of his/her approval or disapproval thereof. 

(d) In the event that any of the identified key personnel cease to perform under the contract and the 
substitute is disapproved, the contract may be immediately terminated in accordance with the Termination 
clause of the contract. 

The following are identified as key personnel: 

[To Be Named in each issued Task Order.] 
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ONR 5252.242-9718 Technical Direction (FEB 2002) 

(a) Performance of the work hereunder is subject to the technical direction ofthe Program 
Officer/COR designated in this contract, or duly authorized representative. For the purposes of this clause, 
technical direction includes the following: 

(1) Direction to the Contractor which shifts work emphasis between work areas or tasks, 
requires pursuit of certain lines of inquiry, fills in details or otherwise serves to 
accomplish the objectives described in the statement of work; 

(2) Guidelines to the Contractor which assist in the interpretation of drawings, specifications 
or technical portions of work description. 

(b) Technical direction must be within the general scope of work stated in the contract. Technical 
direction may not be used to: 

(1) Assign additional work under the contract; 
(2) Direct a change as defined in the contract clause entitled "Changes"; 
(3) Increase or decrease the estimated contract cost, the fixed fee, or the time 

required for contract perfommnce; or 
( 4) Change any of the terms, conditions or specifications of the contract. 

(c) The only individual authorized to in any way amend or modifY any of the tenns of this contract 
shall be the Contracting Officer. When, in the opinion ofthe Contractor, any technical direction calls for 
effoli outside the scope of the contract or inconsistent with this special provision, the Contractor shall 
notifY the Contracting Officer in writing within ten working days after its receipt. The Contractor shall not 
proceed with the work affected by the technical direction until the Contractor is notified by the Contracting 
Officer that the technical direction is within the scope of the contract. 

(d) Nothing in the foregoing paragraphs may be construed to excuse the Contractor from performing 
that portion of the work statement which is not affected by the disputed technical direction. 

ONR 5252.242-9720 CONTRACTING OFFICER'S REPRESENTATIVE (COR) (SEP 1996) 

The COR for this contract is: 

Name: Neil Graf 

Code: 03TMT 

Mailing Address: 875 North Randolph Street, Arlington VA 22203 

Telephone No: (703) 696-0344 

The Alternate COR for this contract is: 

N/A 

The COR will act as the Contracting Officer's representative for technical matters, providing technical 
direction and discussion as necessary with respect to the specification or statement of work, and monitoring 
the progress and quality of contractor perfonnance. The COR is not an Administrative Contracting Officer 
and does not have authority to take any action, either directly or indirectly, to change the pricing, quantity, 
quality, place of performance, delivery schedule, or any other terms and conditions of the contract (or 
delivery order), or to direct the accomplishment of effort which goes beyond the scope of the statement of 
work in the contract (or delivery order). 
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When, in the opinion of the contractor, the COR requests effort outside the existing scope of the contract 
(or delivery order), the contractor shall promptly notifY the contracting officer (ordering officer) in writing. 
No action shall be taken by the contractor until the contracting officer (or ordering officer) has issued a 
modification to the contract (or delivery order) or has otherwise resolved the issue. 

In the absence of the COR named above (due to reasons such as leave, illness, official travel), all 
responsibilities and functions assigned to the COR shall be the responsibility of the alternate COR acting 
on behalf of the COR. 

SECTION I- Contract Clauses 

FAR 52.202-1 Definitions. (NOV 201 3) 

FAR 52.203-3 Gratuities. (APR 1984) 

FAR 52.203-5 Covenant Against Contingent Fees. (APR 1984) 

FAR 52.203-6 Restrictions on Subcontractor Sales to the Government. (SEP 2006) 

FAR 52.203-7 Anti-Kickback Procedures. (OCT 2010) 

FAR 52.203-8 Cancellation, Rescission, and Recovery• of Funds for illegal or Improper Activity. (JAN 
/997) 

FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity. (.JAN 1997) 

FAR 52.203-12 Limitation on Payments to Influence Certain Federal Transactions. (OCT 2010) 

FAR 52.203-13 Contractor Code of Business Ethics and Conduct. (APR 2010) 

FAR 52.203-16 Preventing Personal Conflicts of Interest. (DEC 2011) 

FAR 52.204-2 Security Requirements. (AUG I996) 

FAR 52.204-4 Printed or Copied Double-Sided on Postconswner Fiber Content Paper. (MAY 2011) 

FAR 52.204-7 System for Award Management. (JUL 20/3) 

FAR 52.204-7 System for Award Management. (JUL 2013)- Alternate I (JUL 2013) 

FAR 52.204-10 Reporting Execwive Compensation and First-Tier Subcontract Awards. (JUL 20/3) 

FAR 52.204-13 System for Award Management Maintenance (JUL 20/3) 

FAR 52.209-6 Protecting the Government's Interest When Subcontracting With Contractors Debarred, 
Suspended, or Proposed for Debarment. (AUG 2013) 

FAR 52.209~9 Updates ofPub1icly Available Information Regarding Responsibility Mailers. (JUL 20I3) 

FAR 52.209-IO Prohibition on Contracting with Inverted Domestic Corporations. (MAY 20/2) 

FAR 52.2I0-1 Market Research. (APR 20II} 

FAR 52.2I5-2 Audit and Records- Negotiation (OCT 2010) 
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FAR 52.215-8 Order of Precedence- Uniform Contract Format. (OCT 1997) 

FAR 52.215-10 Price Reduction for Defective Certified Cost or Pricing Data. (AUG 2011) 

FAR 52.215-12 Subcontractor Certified Cost or Pricing Data. (OCT 2010) 

FAR 52.215-14 Integrity of Unit Prices. (OCT 2010) 

FAR 52.2 I 5-14 Integrity of Unit Prices. (OCT 2010)- Alternate I (OCT 1997) 

FAR 52.215-15 Pension Adjustments and Asset Re~wsions. (OCT 2010) 

FAR 52.215-17 Waiver of f"'acilities Capital Cost of Money. (OCT 1997) 

FAR 52.2 I 5-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other Than Pensions. 
clUL 2005) 

FAR 52.215-19 Notification of Ownership Changes. (OCT 1997) 

FAR 52.2 I 5-20 Requirements/or Certified Cost or Pricing Data or Data Other Than Cost or Pricing Data. 
(OCT2010) 

FAR 52.215-21 Requirements for Certified Cost or Pricing Data and Data Other Than Certified Cost or 
Pricing Data- Modifications. (OCT 201 0) 

FAR 52.215-23 Limitations on Pass-Through Charges. (OCT 2009)- Alternate I (OCT 2009) 

FAR 52.216-7 Allowable Cost and Payment. (JUN 2013) 

FAR52.216-8FixedFee. (JUN2011) 

FAR 52.216-22 Indefinite Quantity. (OCT 1995) 

(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for 
the period stated, in the Schedule. The quantities of supplies and services specified in the Schedule 
are estimates only and are not purchased by this contract. 

(b) Delivery or perfonnance shalt be made only as autl10rized by orders issued in accordance with 
the Ordering clause. The Contractor shal! furnish to the Government, when and if ordered, the 
supplies or services specified in the Schedule up to and including the quantity designated in the 
Schedule as the "maximum." The Government shall order at least the quantity of supplies or 
services designated in the Schedule as the "minimum." 

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, 
there is no limit on the number of orders that may be issued. The Government may issue orders 
requiring delivery to multiple destinations or performance at multiple locations. 

(d) Any order issued during the effective period of this contract and not completed within that 
period shall be completed by the Contractor within the time specified in the order. The contract 
shall govern the Contractor's and Government's rights and obligations with respect to that order to 
the same extent as if the order were completed during the contract's effective period; provided, 
that the Contractor shall not be required to make any deliveries under this contract after the latest 
delivery date specified in any order issued hereunder. 

(End of clause) 
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FAR 52.217-8 Option to Extend Services. (NOV 1999) 

FAR 52.217-9 Option to Extend the Term of the Contract. (MAR 2000) 

(a) The Government may extend the term of this contract by written notice to the Contractor 
within one day prior to expiration of any option]; provided that the Government gives the 
Contractor a preliminary written notice of its intent to extend at least one day before the contract 
expires. The preliminary notice does not commit the Government to an extension. 

(b) If the Government exercises this option, the extended contract shall be considered to include 
this option clause. 

(c) The total duration of this contract, including the exercise of any options under this clause, shall 
not exceed sixty months. 

(End of clause) 

FAR 52.219-9 Smafl business subcontracting plan. (JUL 201 3) 

FAR 52.219-10 incentive Subcontracting Program. (OCT 2001) 

(a) Of the total dollars it plans to spend under subcontracts, the Contractor has committed itself in 
its subcontracting plan to try to award ce1tain percentages to small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns, respectively. 

(b) If the Contractor exceeds its subcontracting goals for small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small business, and 
women~owned small business concerns in performing this contract, it will receive 0 percent of the 
dollars in excess of each goal in the plan, unless the Contracting Officer determines that the excess 
was not due to the Contractor's efforts (e.g., a subcontractor cost oveJTun caused the actual 
subcontract amount to exceed that estimated in the subcontracting plan, or the award of 
subcontracts that had been planned but had not been disclosed in the subcontracting plan during 
contract negotiations). Determinations made under this paragraph are unilateral decisions made 
solely at the discretion of the Government. 

(c) If this is a cost-plus-fixed-fee contract, the sum of the fixed fee and the incentive fee earned 
under this contract may not exceed the limitations in 15.404-4 of the Federal Acquisition 
Regulation. 

(End of clause) 

FAR 52.219~16 Liquidated Damages- Subcontracting Plan. (JAN 1999) 

FAR 52.222-1 Notice to the Government of Labor Disputes. (FEB 1997) 

FAR 52.222-2 Payment for Overtime Premiums. (JUL 1990) 

FAR 52.222-3 Convict Labor. (JUN 2003) 

FAR 52.222-21 Prohibition of Segregated Facilities. (FEB 1999) 

FAR 52.222-26 Equal Opportunity. (MAR 2007) 

FAR 52.222-35 Equal Opportunity for Veterans. (SEP 2010) 

N00014-14-D-0377 18 



FAR 52.222-36 Affirmative Action/or Workers with Disabilities. (OCT 2010) 

FAR 52.222-37 Employment Reports on Ve!eram. (SEP 2010) 

FAR 52.222-40 Notification of Employee Rights Under the National Labor Relations Act. (DEC 20/0) 

FAR 52.222-50 Combating Trafficking in Persons. (FEB 2009) 

FAR 52.222-54 Employment Eligibility Verification. (AUG 20/ 3) 

FAR 52.223-5 Pollution Prevention and Right-to-Know Information. (MAY 2011) 

FAR 52223-6 Drug-Free Workplace. (MAY 2001) 

FAR 52.223-/8 Encouraging Contractor Policies to Ban Text Messaging While Driving. (AUG 201 /) 

FAR 52.224-2 Privacy Act. (APR 1984) 

FAR 52.225-13 Restrictions on Certain Foreign Purchases. (JUN 2008) 

FAR 52.227-1 Authorization and Consent. (DEC 2007) 

FAR 52.227-1 Authorization and Consent. (DEC 2007) --Alternate I (APR 1984) 

FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 1nfi'ingement. (DEC 2007) 

FAR 52.227-10 Filing of Patent Applications- Classified Subject Matter. (DEC 2007) 

FAR 52.227-11 Patent Rights-Ownership by the Contractor. (DEC 2007) 

FAR 52.228-7 insurance- Liability to Third Persons. (MAR 1996) 

FAR 52.230-2 Cost Accounting Standards. (lYL4.Y 2012) 

FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices. (MAY 2012) 

FAR 52.230-6 Administration of Cost Accounting Standards. (JUN 2010) 

FAR 52.232-9 Limitation on Withholding of Payments. (APR 1984) 

FAR 52.232-17 Interest. (OCT 2010) 

FAR 52.232-20 Limitation ofCost. (APR 1984) 

FAR 52.232-22 Limitation of Funds. (APR 1984) 

FAR 52.232-23 Assignment of Claims. (JAN 1986) 

FAR 52.232-25 Prompt payment. (JUL 2013) 

FAR 52.232-25 Prompt payment. (JUL 201 3)- Altemate I (FEB 2002) 

FAR 52.232-33 Payment by Electronic Funds Transfer- System for Award Management. (JUL 201 3) 

FAR 52.232-40 Providing Accelerated Payments to Small Business Subcontractors. (DEC 20/ 3) 
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FAR 52.233-1 Disputes. (JUL 2002) 

FAR 52.233-3 Protest after Award. (AUG 1996) 

FAR 52.233-3 Protest after Award. (AUG 1996)- Alternate I (JUN 1985) 

FAR 52.239-1 Privacy or Security Safeguards. (.4 UG 1996) 

FAR 52.242-1 Notice of Intent to Disallow Costs. (APR 1984) 

FAR 52.242-3 Penalties for Unallowable Costs. (MAY 200I) 

FAR 52.242-4 Certification of Final Indirect Costs. (JAN I997) 

FAR 52.242-I 3 Bankruptcy. (JUL I995) 

FAR 52.243-2 Changes- Cost-Reimbursement. (AUG 1987) 

FAR 52.243-2 Changes- Cost-Reimbursement. (AUG 1987)- Alternate I (APR 1984) 

PAR 52.243-2 Changes- Cost-Reimbursement. (AUG I987)- Alternate V (APR I984) 

FAR 52.244-2 Subcontracts. (OCT 20IO) 

FAR 52.244-5 Competition in Subcontracting. (DEC 1996) 

FAR 52.244-6 Subcontracts for Commercial Items. (DEC 2013) 

FAR 52.245-1 Government Property. (APR 20I 2)- Alternate 1 (APR 201 2) 

FAR 52.245-9 Use and Charges (APR 20I2) 

FAR 52.246-5 Inspection of Services- Cost-Reimbursement. (APR I984) 

FAR 52.246-9 Inspection of Research and Development (Short Form). (.4PR I984) 

FAR 52.246-23 Limitation of Liability. (F£81997) 

FAR 52.246-25 Limitation of Liability- Services. (FEB 1997) 

FAR 52.249-6 Termination (Cost-Reimbursement). (MAY 2004) 

FAR 52.249-14 E.:mtsable Delays. (APR !984) 

FAR 52.25 I-I Government Supply Sources. (APR 2012) 

FAR 52.252-2 Clauses Incorporated by Reference. (FEB 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were 
given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full 
text of a clause may be accessed electronically at this/these address(es): !illP-://www.acguisition.gov/far/ 

(End of clause) 

FAR 52.252-6 Authorized Deviations in Clauses. (APR 1984) 
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(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 
1) clause with an authorized deviation is indicated by the addition of"(DEVIA TION)" after the 
date of the clause. 

(b) The use in this solicitation or contract of any [insert regulation name] (48 CFR [])clause with 
an authorized deviation is indicated by the addition of"{DEVIATION)" after the name of the 
regulation. 

(End of clause) 

FAR 52.253-1 Computer Generated Forms. (JA.N 1991) 

DFAR 252.201-7000 Contracting Officer's Representative. (DEC 1991) 

DFAR 252.203-7000 Requirements Relating to Compensation of Former DuD Officials. (SEP 2011) 

DFAR 252.203-7001 Prohibition on persons convicted of fraud or olher defense-contract-related felonies. 
(DEC 2008} 

DFAR 252.203-7002 Requirement to Inform Emplo.vees ofWhistleblower Rig/us. (.IAN 2009) 

DFAR 252.203-700-1 Display offi'aud hotline poster(s). (DEC 20/2) 

DFAR 252.204-7000 Disclosure of information. (AUG 2013) 

DFAR 252.204-7003 Control of Government Personnel Work Product. (APR 1992) 

DFAR 252.204-7004 Alternate A, System for Award Management. (MAY 20/ 3) 

DFAR 252.204-7005 Oral Attestation of Security Responsibilities. (NOV 2001) 

DFAR 252.204-7006 Billing Instructions. (OCT 2005) 

DFAR 252.204-7008 Resen'ed. 

DFAR 252.204-7010 Requirement for Contractor to Notijj' DoD if the Contractor~~ Activities are Subject to 
Reporting Under the U.S.-fnternational Atomic Energy Agency Additional Protocol. (JAN 2009) 

DFAR 252.205-7000 Provision of Iriformationto Cooperative Agreement Holders. (DEC 1991) 

DFAR 252.209-7001 Disclosure of Ownership or Control by the Government of a Terrorist Countt}'· 
(JAN 2009) 

DFAR 252.209-7004 Subcontracting with Firms That Are Owned or Controlled by the Government of a 
Terrorist Country. (DEC 2006) 

DFAR 252.211-7003 ftem unique iden/ificalion and valuation. (DEC 2013) 

DFAR 252.211~7007 Reporting of Government-Furnished Property. (AUG 2012) 

DFAR 252.215~7000 Pricing Adjustments. (DEC 20/ 2) 

DFAR 252.215-7002 Cost Estimating System Requirements. (DEC 2012) 

DFAR 252.219-7003 Small BllSiness Subcontracting Plan (DoD Contracts). (JUN 20/2) 
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DFAR 252.222-7006 Restrictions on the Use of Mandatory' Arbitration Agreements. (DEC 2010) 

DFAR 252.223-7004 Drug-Free Work Force. (SEP 1988) 

DFAR 252.223-7006 Prohibition on storage and disposal of toxic and hazardous materials. (APR 2012) 

DFAR 252.225-7012 Preference for Certain Domestic Commodities. (FEB 201 3} 

DFAR 252.225-7013 Duty-Free Enl!y. (OCT 2013) 

DFAR 252.225-7031 Secondwy Arab Boycott of Israel. (JUN 2005) 

DFAR 252.226-7001 Utilization of1ndian organi::ations, Indian-owned economic enterprises, and native 
Hawaiian small business concerns. (SEP 2004) 

DFAR 252.227-70!3 Rights in technical data-Noncommercial items. (JUN 2013) 

DFAR 252.227-7014 Rights in Noncommercial Computer Software and Noncommercial Computer 
Software Documentation. (MAY 2013) 

DFAR 252.227-7016 Rights in bid or proposal information. (JAN 2011) 

DFAR 252.227-7025 Limitations on the Use or Disclosure of Government-Furnished Information Marked 
with Restrictive Legends. (MAY 2013) 

DFAR 252.227-7027 Deferred Ordering of Technical Data or Computer Software. (APR 1988) 

DFAR 252.227-7030 Technical Data- Withholding of Payment. (MAR 2000) 

DFAR 252.227-7037 Validation of restrictive markings on technical data. (JUN 2013) 

DFAR 252.227-7038 Patent Rights- Ownership by the Contractor (Large Business). (JUN 2012) 

DFAR 252.227-7039 Patents- Reporting of Subject Inventions. (APR 1990) 

DFAR 252.231-7000 Supplemental Cost Principles. (DEC 1991) 

DFAR 252.232-7003 Electronic Submission of Payment Requests and Receiving Reports. (JUN 2012) 

DFAR 252.235-7011 Final Scientific or Technical Report. (NOV 2004) 

DFAR 252.239-7001 Information Assurance Contractor Training and Certification. (JAN 2008) 

DFAR 252.242-7004 Material Management and Accounting System. (MAY 2011) 

DFAR 252.242-7005 Contractor Business Systems. (FEB 2012) 

DFAR 252.242-7006 Accounting System Administration. (FEB 2012) 

DFAR 252.243-7002 Requests for equitable adjustment. (DEC 2012) 

DFAR 252.244-7001 Contractor Purchasing System Administration. (JUN 201 2) 

DFAR 252.245-7001 Tagging, Labeling, and Marking ofGmwnment-Furnished Property (APR 2012) 
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DFAR 252.245-7002 Reporting Loss of Government Property. (APR 2012) 

DFAR 252.245-7003 Contractor Property Management System Administration (APR 2012) 

DFAR 252.246-7000 Materia! Inspection and Receiving Report. (MAR 2008) 

DFAR 252.247-7023 Transportation of supplies by sea. (JUN 2013) 

DFAR 252.247-7023 Transportation of supplies by sea. (JUN 2013)- Alternate 1/l (MAY 2002) 

DFAR 252.251-7000 Ordering From Government Supply Sources. (AUG 2012) 

DFAR Deviations 252.225-7993 Prohibition on Contracting with the Enemy in the United State~· Central 
Command Theater of Operations (Deviation 2012-00005) (.JAN 2012) 

(a) The Contractor is required to exercise due diligence to ensure that none of the funds received 
under this contract are provided, directly or indirectly, to a person or entity who is actively supporting an 
insurgency or otherwise actively opposing U.S. or coalition forces in a contingency operation. 

(b) The Head of the Contract Activity (HCA) has the authority to-
(1) Terminate this contract for default, in whole or in part, if the HCA detennines in writing that the 
Contractor failed to exercise due diligence as required by paragraph (a) of this clause; or 
(2) Void this contract, in whole or in part, if the HCA detennines in writing that any funds received 
under this Contract have been provided, directly or indirectly, to a person or entity who is actively 
supporting an insurgency or otherwise actively opposing U.S. or coalition forces in a contingency 
operation. 
(End of clause) 

SECTION J- List of Documents, Exhibits and Other Attachments 

Attachment Attachment Title Date Number Cross Reference Document 
Number of Pal!es Materials Version 

I NSAMCOE BASE 
Award Fee Plan 08/14/2014 8 

2 NSAMDD254 Pending 2 BASE 
3 NSAMCOE BASE 

Renort Fonnats 08/14/2014 5 
4 NSAMCOE BASE 

COR Aoot. Letter 08114/2014 3 
5 Small Business BASE 

Subcontracting 
Plan 4/29/2014 10 

SECTION K- Representations, Certifications, and Other Statements of 
Bidders 

FAR 52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business Concerns. (.JAN 201 I) 

FAR 52.219-8 Utilization of small business concerns. (JUL 2013) 
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FAR 52.219~28 Post~ Award Small Business Program Rerepresentation. (JUL 2013) 

ONR 0178 Representations, Certifications, and Other Statements of Olferors 

The latest version of the ONR Representations and Certifications may be found here: 
http://www.onr.navy.mil/en/Contracts-Grants/submit-proposal/-/media/Files/Contracts-Grants/Downloada 
ble%20Forms/Contract-Specific-Representations-Certifications.ashx 
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Award Fee Plan 

1.0 Introduction 

This Award Fee Plan is the basis for the Office of Naval Research (ONR) evaluation of Contractor 
performance on Manufacturing Technology (ManTech) projects. It describes criteria and 
procedures used to assess performance and to determine the amount of award fee earned on 
each ManTech project in accordance with the requirements of Federal Acquisition Regulation 
(FAR) 16.401. This plan describes how the Contractor's performance is measured against award 
fee evaluation criteria and how that evaluation results in the overall award fee adjectival rating 
and award fee percentage available as specified in the FAR. 

The determination by the Government of any award fee amounts earned by the Contractor is a 
unilateral decision made by the Government. Each unilateral action under this Contract 
authorizing the Contractor to bill for earned award fee shall represent a final decision of the 
amount of the award fee earned by the Contractor and shall not be subject to dispute by the 
Contractor under the clause entitled "Disputes" or any other clause of the Contract and shall not 
be appealable to any Board of Contract Appeals, Claims Court, or any other court. Payment of 
award fee is also not subject to the "Allowable Cost and Payment" clause of the Contract. 

The award fee will be provided to the Contractor through contract modifications and in accordance 
with the award fee provisions of the Contract. The award fee earned and payable will be 
determined by the Fee Determining Official (FDO) based upon review of the performance of the 
Contractor and the project performance of any or all subcontractors against the criteria set forth in 
this plan. 

2.0 Determination of Award Fees 

The FDO (Man Tech Director, ONR-03T) shall determine award fee amounts earned for Man Tech 
project performance over each evaluation period based on recommendations by the ManTech 
Program Officer (ONR-03T) and, if appropriate, the Contracting Officer (CO) (ONR-253). 

3.0 Definitions 

a. Award Fee. The maximum available award fee amount that can be earned is 8%. The 
available award fee pool for each evaluation period (see 3.b. below) will be specified in the 
delivery order for each project. Program Officers are encouraged to apportion award fee pool 
amounts over the evaluation periods of the project in a way that is representative of not only 
the effort expended in that period, but of the value to the Navy. Typically, this will result in a 
minimal award fee pool amount in the first evaluation period and a major portion of the 
award fee pool in the final evaluation period. The award fee earned by the Contractor will be 
determined after the completion of each evaluation period. 

b. Performance Evaluation Periods. After award of a Center of Excellence (COE) contract 
by ONR, the Man Tech Program Officer shall establish performance evaluation periods for 
that contract. Each performance evaluation period will cover six months of performance. A 
project that begins with three months or less remaining in the current performance 
evaluation period will be evaluated at the end of the subsequent evaluation period and that 
evaluation will include all activity since the initiation of the project. A project with a total 
duration of twelve months or less may be evaluated either every six months or only once 
after project completion as specified in the delivery order for the project. If a project 
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receives a Period of Performance (POP) extension, the distribution of the remaining award 
fee pool shall be adjusted to reflect the new performance period, and the award fee 
amounts for each evaluation period shall be revised as recommended by the ManTech 
Program Officer, approved by the FDO and specified in a delivery order modification issued 
by the CO. 

c. Award Fee Evaluation Criteria. Evaluations shall be based on the criteria specified in 
ANNEX 1. If the CO does not give specific notice in writing to the Contractor of any 
change to the evaluation criteria prior to the start of a new evaluation period, then the 
same criteria used in the preceding period shall be used in the current award fee 
evaluation period. 

d. Subcontractor Award Fee. The Contractor shall invoke similar award fee plans and 
procedures for all subcontracts. Subcontractor award fees shall be determined by the 
Contractor. The Government will evaluate the Contractor's performance (including the 
performance of subcontractors). 

4.0 Award Fee Process 

Evaluations of the Contractor's performance shall be conducted for each performance evaluation 
period with a determination of the award fee for that period based on that evaluation. The process for 
performance evaluation and award fee determination are as follows: 

a. Contractor's Self Evaluation Report (CSER). The Contractor shall submit to the Man Tech 
Program Officer a CSER including every project to be evaluated in the evaluation period within 
20 calendar days of the close of that period. This written assessment of the Contractor's 
performance throughout the evaluation period must contain an Award Fee Evaluation Criteria 
spreadsheet (ANNEX 1) for each project and may also contain any information that may be 
reasonably expected to assist in evaluating the Contractor's performance. 

b. Performance Evaluation Report. Within 15 calendar days after receipt of the CSER, the 
Program Officer shall review the CSER, make adjustments, as appropriate, to the Award 
Fee Evaluation Criteria spreadsheets for each project, and submit a written 
recommendation to the FDO indicating the total Award Fee Points and the resulting earned 
award fee amount for each project. The amount of the earned award fee recommended for 
a project shall be determined by using the Award Fee Conversion Chart (ANNEX 2) 
together with the award fee pool for the current evaluation period as specified in the 
delivery order for that project. 

c. FDO Review and Approval. Within 10 calendar days of receipt of the recommendation 
from the Program Officer, the FDO shall make the final determination of the total Award 
Fee Points and the earned award fee amount for the evaluation period. The amount of the 
earned award fee for a project shall be determined by using the Award Fee Conversion 
Chart (ANNEX 2) together with the award fee pool for the current evaluation period as 
specified in the delivery order for that project. The FDO shall inform the CO regarding the 
evaluation results and the decision to authorize payment of the earned award fee amount. 

d. Contracting Officer Action. Upon receipt of the authorization for payment from the FDO, 
the CO shall issue a contract modification enabling invoicing by the Contractor within fifteen 
calendar days or as soon thereafter as possible. 

e. Report of Distribution of Award Fee. Within 30 days after payment to the Contractor of 
the earned award fee for that evaluation period, the Contractor shall report the distribution 
of the award fee to the Man Tech Program Officer. The report shall include the amount of 
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Award Fee distributed by the Contractor to each subcontractor and, if applicable, to the 
Contractor itself for the most recently completed six-month evaluation period as well as 
the cumulative amount to each since the initiation of the contract. 

5.0 Award Fee Plan Change Procedure 

Unilateral changes may be made to the Award Fee Plan by the Government. The CO shall provide 
written notification no later than thirty days prior to the start of the next evaluation period. 

The Contractor may recommend changes to the CO no later than sixty days prior to the beginning of a 
new evaluation period. The CO shall notify the Contractor in writing of any change(s). 

Changes to the Award Fee Plan that are applicable to a current evaluation period must be 
incorporated by mutual consent of both parties. 

In all cases, any changes to the Award Fee Plan must be approved by the FDO. 

6.0 Contract and Project Termination 

If the Contract is terminated for the convenience of the Government after the start of an award fee 
evaluation period, the award fee earned for that period shall be determined by the FDO using the 
normal award fee evaluation process. 

If a project on a delivery order is terminated for the convenience of the Government after the start of 
an award fee evaluation period, the award fee earned for that period shall be pro-rated based on the 
cumulative expenditures since project initiation. The total award fee earned as of termination shall not 
exceed 8% of the total expenditures. 

After termination for convenience of the government of the Contract or of a project on a delivery order, 
the remaining award fee pool amounts allocated to all subsequent award fee evaluation periods 
cannot be earned by the Contractor and, therefore, will not be paid. 
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ANNEX 1- Award Fee Evaluation Criteria 

Man Tech project efforts shall be evaluated using the criteria on the following three pages. 
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ANNEX 2- Award Fee Conversion Chart 

FAR 
Adjectival Award Fee Score Percentage of Award Fee Available 
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Attachment 3 
REPORT FORMATS 

Distribution instructions for the following reports are contained in Enclosure Number 1 of 
Exhibit A for Each Task Order: Contract Data Requirements List, Instructions for Distribution. 

Delivery Order 0001 -Center Operations and Management 
CDRL AOOl: COE Quarterly Report 
CDRL A002: COE Award Fee Evaluation 
CDRL A003: Contract Final Report 
CDRL A004: All other Man Tech Program deliverables as required 

CDRL AOOI (Delivery Order 0001): COE Quarterly Report 

The COE Quarterly Report shall contain two sections, Center Status and Project Status sections 
as shown below. 

1. Center Status 
a. Cover Page (with COE, Quarter I Dates Covered) 
b. Table of Contents 
c. Executive Summary 
d. Center Activities Report (include accomplishments and recommendations based on 

independent analyses/assessments) 
e. Status of Program Planning 

1. Current Fiscal Year (FY) Program Planning Status 
2. Next Fiscal Year Program Planning Status 
3. Current Projection of New Start Funds for Next Fiscal Year 

f. Center Financial Status 
1. ManTech: operations and management activities' costs report detailed by expense 

element including: direct labor hours, direct salaries, overhead hours & costs, 
facilities maintenance, facilities purchased or leased, travel, materials, 
subcontracts/consultants, and other direct/indirect costs. 

2. Non-ManTech (if applicable) 
3. ODC Itemized List: ODC, description/purpose, date of purchase, quantity, unit 

cost, and total cost. 
g. Major Activities Planned for the Next Quarter 
h. Status of Technical Project Reports: Include table (project number, title, status, end date, 

due date, submittal date) fori) all projects that the work has been completed, but whose 
Technical Project Report has yet to be published, and ii) all projects with projected end 
dates within the next quarter. 

2. Project Status (for each Active Man Tech Project, Special projects, and Non-ManTech 
projects) 

a. Cover Page (with Order Number, Man Tech Project Number, PDR Number, COE Project 
Number (if applicable), Project Title, and Quarter/Dates Covered by this report) 

b. Period of Performance- include any contract modifications, extensions, etc. 

N00014-14-0-0377 1 



c. Project Participants 
d. Stakeholder, including POC info (name, title, address, phone, e-mail) 
e. Technical Assistant POC info (if applicable) 
f. Navy Technical Authority POC info (if applicable) 
g. Responsible COE Project Manager POC info 
h. Background/Problem Statement 
1. Objective 
J. Overall Project Status (Green/Yellow/Red) 

1. Technical 
2. Schedule 
4. Cost 

Note: Green- good/on track 
Yellow- minor deviation (explain) 
Red- major deviation (explain) 

k. Project Financial Status (include total and FY planned/actual/forecast) 
Include project budget (total budget and amount through reporting period; total 
expenditures, expenditures for report period; cost share). Break out expenditures by 
Performing Activity (in house vs. subcontracted activities/purchased services). 

I. Significant Past Activity 
m. Significant Activity/ Accomplishments for Reporting Quarter, Overall, and by Phase and 

Task 
n. Plans for Next Quarter 
o. Issues/Problems/Workarounds (if applicable) 
p. Project Schedule Update 

1. Milestone/Deliverable Table (FY Deliverables; Date Due; Deliverable; Status) 
2. Gantt Chart showing Schedules/Progress (if required by contract) 

q. Implementation Status/Update 
If determined applicable by the Program Officer, an Implementation Report section shall 
be included in the Project Status section of the Quarterly Project Status/Financial Report. 
The Implementation Status shall outline the necessary events for successful transition 
into the Navy and the necessary resources to ensure transition. The following items shall 
be reported under the Implementation Report: 

1. Primary and secondary weapons systems targeted for implementation of 
technology developed. 

2. Implementing organization. 
3. Identification of organization/personnel responsible for major milestones leading 

to full implementation. Identification of the appropriate Navy Technical 
Authority. 

4. Remaining tasks required to implement improved manufacturing technologies in a 
production environment. 

5. Summary of interactions held with the Navy Technical Authority and/or the 
implementing program office to ensure the project remains on track with the 
platform's needs, requirements, and schedule. 

6. Estimated funding/source of funding required for implementation. 
7. Implementation timeline for transition of resultant technology to production floor. 

TI1e tasks identified in Item 4 (above) shall be clearly delineated in the time line. 
The time line shall include major milestones for Goverrunent and/or Design Agent 
certification/qualification of improved process. 
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8. Is the project on schedule to meet the transition window? If not, explain why and 
what needs to be done to recover. 

9. Associated designs and materials, as applicable. 
r. Remarks/Recommendations (if applicable) 

CDRL A002: COE Award Fee Evaluation 

The format for the semi~annual COE Award Fee Evaluations shall be as described in Contract 
Award Fee Plan. 

CDRL A003 (Delivery Order 0001): Final Report 

Contractor format is acceptable as approved by the ONR Program Officer. Report shall provide 
a summary of all work completed during the entire contract period. 

CDRL A004 (Delivery Order 0001): All other Man Tech Program deliverables as required 

Contractor format is acceptable, unless ONR Program Office format specified with applicable 
data call. 
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Delivery Order 0002- Project Development and Management 
CDRL AOOI: Project Final Report 
CDRL A002: All other Man Tech Program deliverables as required 

CDRL AOOl (Delivery Order 0002): Project Final Report 

1. Cover Page (Title, Date, Project Number, Performing Activity, Project Team Members and 
Contact infornmtion) 

2. Executive Summary/Abstract 
3. Table of Contents 
4. Background/Problem Statement 
5. Objective(s) 
6. Technical Approach (by task) 
7. Technical Activities Performed 
8. Results and Discussions 
9. Benefits Analysis 

a. Categorize and prioritize project's accomplishments in one or more of the following areas 
and include quantifiable data to support benefit analysis: 
• W arfighter readiness 
• Improved performance 
• Cost avoidance/savings 
• New product/process development to meet critical performance requirements 
• Environmental compliance 

10. Implementation Report (Transition I Deployment Progress I Status) 
If determined applicable by the Program Officer, an Implementation Report section shall be 
included in the Technical Project Report. The following items shall be reported under the 
Implementation Report section: 
a. Primary and secondary weapons systems targeted for implementation of technology 

developed. 
b. Implementing organization. 
c. Identification of organization/personnel responsible for major milestones leading to full 

implementation. Identification of the appropriate Navy Technical Authority. 
d. Description of how the new technology and/or processes were implemented into the 

targeted platfonn/system. 
e. Implementation timeline for transition of resultant technology to production floor. The 

timeline shall include major milestones for Government and/or Design Agent 
certification/qualification of improved process. 

f. Associated designs and materials, as applicable. 
g. Identification of other platforms, systems or services that have interest in the new 

technology and will take the lessons learned to further develop the technology to their 
own specific needs. 

11. Conclusions and Recommendations 
Recommendations shall be based on independent analyses/assessments conducted by the 
NSAM COE (Contractor). 

12. References 
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* Contractor/Program Office report format is acceptable for Non-Man Tech reports, such as 
Special Projects or Non-ManTech Projects. 

CDRL A002 (Delivery Order 0002): All Other ManTech Program Deliverables as required 

Contractor format is acceptable, unless ONR Program Office fonnat specified with applicable 
data call. 
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From: 
To: 

Subj: 

Ref: 

CONTRACTING OFFICER'S REPRESENTATIVE 
APPOINTMENT LETTER 

Wade Wargo 
Neil Graf 

August 14, 2014 

Appointment as Contracting Officer's Representative 
(COR) 

(a) DFARS 201.602-2 
(b) FAR 3.2 
(c) ONRINST 4205 

Pursuant to reference (a) you are hereby appointed as the 
Contracting Officer's Representative (COR) for the 
administration of the following contract/order: 

Contract Number: N00014-14-D-0377 

For: Naval Shipbuilding and Advanced Manufacturing Center of 
Excellence (NSAM COE) 

Name of Contractor: Advanced Technology International dba SCRA 
Applied R&D; 5300 International Boulevard, Charleston, sc 29418 

Contract Period of Performance: August 21, 2014 through August 
20, 2019. 

1. As COR, you have the specific responsibilities detailed 
belovl. 

a. Furnish the contractor technical direction and guidance 
in all aspects of the contract. You may formalize your guidance 
to the contractor in writing, provided that the written guidance 
does not affect price or duration of the contract and provided 
that this guidance contains both a signed acknowledgement from 
the contractor and the following statement: 

"In accepting this technical direction and guidance, 
the contractor agrees that the price and all other 
terms and conditions of the contract remain 
unchanged." 
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2. As a COR you do not have the authority to direct the 
contractor how to perform but are empowered to provide guidance 
as to what of a technical nature is required. If you are unsure 
whether giving specific instructions falls within your purview, 
contact the Contracting Officer for guidance before giving 
instructions to the contractor. 

3. During surveillance of contract performance, take care to 
ensure this contract does not become a personal services 
contract through your actions or the actions of other government 
personnel who may assist you in the performance of your duties. 

This distinction between surveillance, which is proper and 
necessary, and supervision, which is illegal, is violated when 
surveillance becomes supervision and the contractor is told how 
to perform the contract. Supervision of the contractor must be 
scrupulously avoided. 

4. COR duties include, but are not limited to: 

a. Serving as the technical contact through which the 
contractor can relay his questions and problems of a technical 
nature to the Contracting Officer. 

b. Monitoring the contractor's performance to ensure that 
inefficient and/or wasteful methods are not utilized and, if 
they are, alerting the Contracting Officer. Also, input 
evaluation reports into CPARS. 

c. Reviewing and evaluating contractor estimates to perform 
work under the contract and advising the Contracting Officer 
accordingly. 

d. Over-viewing contractor performance to determine if the 
percentage of work performed reasonably corresponds to the 
percentage of funds expended and alerting the Contracting 
Officer of any problems. 

e. Reviewing contractor progress and financial reports and 
completing the certification of inspection and acceptance of 
services performed through the Wide Area Work Flow (WAWF) system 
at the end of the contract. 

f. Alerting the Contracting Officer to any potential 
performance problems. If the performance schedule slips, 
determine the reasons and work with the Contracting Officer to 
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eliminate the problem. Monitor schedule recovery in accordance 
with the agreed-upon plan. 

g. Furnishing the Contracting Officer with contractor 
requests for changes, deviations, or waivers, including any 
supporting analysis and other required documentation. 

5. Notwithstanding the duties listed above, CORs do not possess 
the authority of a Contracting Officer, and therefore must not 
alter the terms and conditions of the basic contract. 

6. Relationships between contractors and CORs must be beyond 
reproach. Therefore, strict compliance with DoD Directive 
5500.7 regarding standards of conduct and conflict of interest 
is required. If you are not familiar with these instructions, 
please read them as soon as possible. If you need copies, 
please contact ONR BDOOCC, Corporate Counsel. 

7. This appointment is effective through the life of the 
contract, unless you are otherwise relieved. 

8. COR authority may not be redelegated. However, an 
"Alternate COR" (ACOR} may be nominated and appointed by the PCO 
to act only in the absence of the primary COR. The nomination 
and appointment criteria and procedures for the ACOR are the 
same as those for the COR. 

Date 

Note: Please sign one copy of this memorandum in the space 
provided below, and return to the Contracting Officer/Contract 
Specialist, who will upload it into the CORT Tool. 
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SMALL BUSINESS SUBCONTRACTING PLAN 

NAVAL SHIPBUILDING AND ADVANCED MANUFACTURING CENTER OF 
EXCELLENCE (NSAM COE) PROGRAM 

SECTION A INTRODUCTION 

A.l INTRODUCTION 

This subcontracting plan sets forth the policies, plans, and procedures by which the Advanced 
Technology International dba SCRA Applied R&D (herein referred to as SCRA) will 
subcontract for supplies and services, including implementation of its small business and small 
disadvantaged business program. The following, together with any attachments, is submitted as 
a Subcontracting Plan to satisfY the applicable requirements of Public Law 95-507, 103-355, 
l 05-135, Historically Underutilized Business Zone Act of 1997, and the Veterans 
Entrepreneurship and Small Business Development Act of 1999, P.L. I 06-50 as implemented by 
the Federal Acquisition Regulation, the Defense Supplement thereto, Public Law 100-180 and 
103-337. The policies, plans and procedures contained herein are reviewed at least annually and 
modified as necessary to maintain compliance with all applicable laws and regulatory 
requirements. 

Acquisition of supplies, services, equipment, and construction which do not exceed the 
simplified acquisition threshold in value will be procured using the procedures and criteria set 
forth in Subpart 8.4 and Part 19 of the Federal Acquisition Regulation (FAR) or using simplified 
acquisition procedures in a manner common to general business practices, in keeping with Part 
19 of the FAR and appropriately applying the provisions of the small business program. 

A.2 TYPE OF PLAN 

This subcontracting plan is structured as an Individual Plan with all elements developed 
specifically for this contract and applicable for the full term of this contract. 

N00014-14-D-0377 1 



Advanced Technology lnternalional dba SCR•I Applied R&D 

SECTION B SUBCONTRACTING GOALS AND DESCRIPTIONS 

B. I SMALL BUSINESS GOALS 

B P G I ase rogram oa s: 

Total Planned to be subcontracted to: Base Program 

Large Businesses 59.5% $ 622,992 

Small Businesses (SB) 40.5% $ 424,020 

TOTAL 100.0% $ 1,047,012 

Small Disadvantaged Business (SDB) 1.1% $ 11,508 

Woman Owned (WO) 12.4% s 129,850 

HUB Zone 0.1% $ 1,079 

Veteran Owned (VOSB) 6.0% $ 63,141 

Service Disabled Veteran Owned (SDVOSB) 0.2% $ 2,!65 

0 . Y G Jpt1on ears oa s: 

Total Planned to be subcontracted to: Option 1 Option 2 Option 3 

Large Businesses 59.5%, $ 319,077 59.5% $ 315,924 59.8% 

Small Businesses (SB) 40.5% $ 216,994 40.5% s 211,972 40.2% 

TOTAL 100.0% s 536,071 100.0% s 527,896 100.0% 

Small Disadvantaged Business (SDB) l.l~·'O $ 5,890 1.1% $ 5,806 1.1% 

Woman Owned (WO) 12.4% $ 66,603 12.4% $ 65,380 11.8% 

HUBZone 0.1% $ 530 0.1% $ 580 0.1% 

Veteran 0\\ned (VOSB) 6.0% $ 32,250 6.0% $ 31,583 6.0% 

Service Disabled Veteran 0\\ned (SDVOSB) 0.2% $ 1,072 0.2% $ 1,055 0.2% 

B.2 DESCRIPTION OF ITEMS TO BE SUBCONTRACTED 

Naval Shipbuilding and Advanced Manufacturing Center of Excellence (NSAM CO E) services 
subcontracts are subcontracts awarded by SCRA to subcontractors other than the NSAM COE 
team member companies that may occasionally be employed to provide services for this 
program. The principal types of services and supplies that will be subcontracted to small 
businesses include: shipbuilding and design consulting, travel support, project selection 
consulting, printing, graphics, and meeting support services. 

B.3 GOAL METHODOLOGY 

Goals are expressed in both percentages and dollars of the total amount estimated to be available 
for subcontracting under the Delivery Orders 0001 (Core Operations and Management) and 0002 
(Navy ManTech Project Development and Management). These subcontracting goals have been 
developed by analyzing the NSAM COE requirements and assessing what types of costs will be 
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acquired and competed among SB, SOB, WOSB, HUBZone, VOSB and SDVOSB companies. 
The current focus and guidance from ONR to implement manufacturing and design 
advancements in large-scale platforms (e.g., aircraft carrier, VIRGINIA Class Submarine) will 
require the participation of large companies (primarily General Dynamics Electric Boat and 
Huntington Ingalls Incorporated), which precludes the use of small business concerns for the 
majority of the effort. As such, project dollars for Navy ManTech technical projects and non
Navy ManTech technical projects were removed from the available subcontracting funds 
included in the plan. 

For the NSAM COE proposal, SCRA has recruited an experienced team of consultants, 
including one WOSB and one VOSB. to perform various services in support of the program. 
SCRA estimates that over the life of the program approximately $1,060,953 or 40.4% of the total 
dollars available for subcontracting opportunities will be with small business concerns. 

In addition to the WOSB consultant, all of SCRA's travel is booked directly through T&E 
Solutions, a woman owned small business which helps to account for the 12.2% WOSB goal 
throughout the life of the program. 

The SDB, HUBZone, VOSB, and SDVO goals were developed by taking a portion of the Other 
Direct Costs (ODCs) that have been allocated for printing services, conference registration fees 
and costs associated with conference booth rentals. SCRA evaluated the ODCs and found that of 
the total ODC budget of $161,965, approximately $44.233 of the total ODC budget would be 
spent with SB which includes $28,896 with SDB, $2,672 with 1-IUBZone, $7,776 with VOSB, 
and $5,256 with SDVO small business concerns over the life of the program. SCRA wilt 
continue to use its best efforts to continue to review the requirements of the program to identify 
new SDB, HUBZone, YO and SDVO small businesses that can contribute to the program. 

At this time, SCRA is unable to propose the Federally Mandated Small Business goals, however, 
SCRA will take every reasonable opportunity to target additional subcontracting participation for 
small business firms and every reasonable attempt will be made to procure required materials 
and/or equipment and supplies from small business concerns. Where applicable and whenever 
possible. SCRA will actively pursue the participation of small business firms. 

These proposed estimates were based upon the achievement of small business participation in an 
existing contract arranged by SCRA. lhe Center for Naval Shipbuilding Technology (CNST) 
Program. We believe that the small business plan developed and deployed under CNST provides 
a good benchmark for the small business subcontracting plan performance of this program. 

Indirect costs have not been included in the dollar and percentage subcontracting goals stated 
above. 

SECTION C RESPONSIDLE COMPANY INDIVIDUALS 

C. I PROGRAM MANAGER 

The NSAM COE Program Manager (PM), with assistance from the Program Management office, 
will be responsible for approving the technical content and adequacy of the specifications 
developed for each procurement and the program team will be ultimately responsible for 
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approving the technical content and sufficiency of the services proposed by the proposers 
selected for award. 

The NSAM COE Program Manager will be the source selection official. The PM will have 
overall responsibility for carrying out the provisions of this plan. for establishing the source 
selection evaluation criteria, for designating source selection boards, and for ensuring that the 
best interests of the Government are served in the acquisition process and in source selection. 

C.2 SMALL BUSINESS LIAISON OFFICER (SBLO) 

The Executive Vice President of Contracts and Compliance will serve as the Subcontracting Plan 
Administrator and the Corporate Procurement Analyst will serve as the Small Business Liaison 
Officer (SBLO). Contact information is contained below: 

Subcontracting Plan Administrator: 
Natalie A. Corella 
Executive VP of Contracts and Compliance 
5300 Jntemational Blvd. 
N. Charleston, SC 29418 
(843) 760-3361 
(843) 760-3349 

Small Business Liaison Otlicer: 
Julia L. Carlisle 
Sr. Procurement Analyst 
5300 International Blvd. 
N. Charleston, SC 29418 
(843) 760-3640 
(843) 760-3349 

C.3 SMALL BUSINESS LIAISON OFFICER RESPONSIBILITIES 

The SCRA SBLO will ensure that the provisions of this plan are carried out and enforced and 
that SB/HUB/SDB/VOSB/SDVO/WOSB subcontracting goals are established. 

The SCRA SBLO has the general overall responsibilities for SCRA's subcontracting program 
including developing, preparing, and executing subcontracting plans and monitoring 
performance relative to the requirements of those subcontracting plans. The SBLO will be 
responsible for Small Business developmental and technical assistance and dissemination of 
information on available business opportunities to ensure that those SB firms are provided an 
equal opportunity to compete for supplies and services. 

The SBLO also performs the following duties: 

a. Develops and promotes company-wide policy initiatives that demonstrate the 
company's support for awarding contracts and subcontracts to SB, SOB. WOSB, 
HUBZone. VOSB and SDVO concerns; and assures that these concerns are included on 
the source lists for solicitations for products and services they are capable of providing; 

b. Develops and maintains bidder source lists of SB, SDB, WOSB, HUBZone, VOSB and 
SDVO concerns fi_.om all possible sources; 

c. Ensures periodic rotation of potential subcontractors on bidder's lists; 

d. Ensures that SB, SDB, WOSB, HUBZone, VOSB and SDVO businesses are included 
on the bidders' list for every subcontract solicitation for products and services that they 
are capable of providing: 

e. Ensures that Requests For Proposals (RFP) are designed to permit the maximum 
practicable participation of SB, SOB, WOSB. HUBZone, VOSB and SDVO concerns; 
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f Reviews subcontract solicitations to remove statements, clauses, etc., which might tend 
to restrict to prohibit SB, SOB, WOSB, HUBZone, VOSB and SDVO participation; 

g. Establishes and maintains contract and subcontract award records; 

h. Participates in Business Oppmtunity Workshops, Minority Business Enterprise 
Seminars, Trade Fairs, Procurement Conferences, etc; 

1. Ensures that SB, SOB, WOSB, HUBZone, VOSB and SDVO concerns are made aware 
of subcontracting opportunities and assisting concerns in preparing responsive bids to 
the company; 

J. Conducts or mTanges for the conduct of training tOr purchasing personnel regarding the 
intent and impact of Section 8(d) for the Small Business Act, as amended; 

k. Monitors the company's subcontracting program performance and making any 
adjustments necessary to achieve the subcontract plan goals; 

I. Prepares, and submits timely, required subcontract reports; 

m. Coordinates the company's activities during the conduct of compliance rev1ews by 
Federal agencies; 

n. Meets with the Program Technical teams and Procurement Personnel on a quarterly 
basis to review the current program small business status and discuss ways to 
encourage and improve small business participation in the program; 

o. Monitors team member compliance with small business commitments; 

p. Serves as a liaison with economic development organizations and agencies working in 
support of economic development in the small business community; 

q. Responsible for effectively implementing the small business programs within their 
activities, including achieving program goals. Ensure that contracting and technical 
persormel maintain knowledge of small business program requirements and take all 
reasonable action to increase participation in SCRA's contracting processes by these SB 
businesses; and 

r. Performing other duties related to the SCRA Small Business Program as needed. 

C.4 REPORTING RELATIONSHIPS 

The SBLO, who reports directly to the Subcontracting Plan Administrator and the Executive 
Vice President of Contracts and Compliance, will work closely with the NSAM COE Program 
Manager and technical staft: 

SECTION D EFFORTS TO ENSURE OPPORTUNITY 

D.l OUTREACH EFFORTS TO OBTAIN SOURCES 

Outreach programs and existing small business resources are an important facet ofSCRA's small 
business program. SCRA maintains an extensive database that includes contact information on 
small business concerns that have been identified as potential suppliers or subcontractors that 
have the capabilities to meet our procurement needs. 
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SCRA has also implemented an Online Representations and Certification system that allows 
small businesses to register and fill out representations and certifications using SCRA's website 
(https://contracting.scra.org). This information allows SCRA to identify and evaluate small 
business concerns that can provide goods or services to SCRA and helps streamline the 
representation process. 

In addition, SCRA 's outreach activities include: 

a. Contacting minority and small business trade associations; 

b. Contacting business development organizations and local chambers of commerce; 

c. Attending SB. SDB. WOSB, HUBZone, VOSB and SDVOSB concerns procurement 
conferences and trade fairs; 

d. Requesting sources from the Central Contractor Registration (CCR). 

e. Additional sources utilized to locate SB, SDB, WOSB, HBCUs/Mis, HUBZone, VOSB 
and SDVO suppliers include: 

Source Website 

System for Award Mana5!.ement httTJ:I/-&'\~.sam.gov 

Dvnamic Small Business Search http:! !dsQ.~. sba. gov/ ds bs/dsp dsbs.cfi11 

U.S. Department of Veteran Affairs http://WJ.VW.vetbiz.gov 

DoD Small Business Innovation Research htttrl/wv.w.dodsbir.net 

DoD Mentor-Protege Program http:/ /www.aca. osd. n1 ill osbo/mentor orotege/ 

National Director ofWomen-0\\ned Businesses http://www.nawbo.org 

Asian Business Association httn://v.v.w .aha-la,om 

Latin Business Association h_~tp;/ /wv. '\\f ._l_l;l_au_~\!-.Qf.£ 

Black Business Association htto://v.ww.bbala.om 

National Minority Supplier Development COlmcil htto://www.mnsdcus.org/ 

South Carolina Procurement Technical Assistance Center htto:l/mooresch ool .sc.edu!moore!usc-sbdc/ 

D.2 INTERNAL EFFORTS TO GUIDE AND ENCOURAGE PURCHASING 
PERSONNEL 

a. Conducting workshops, seminars, and training programs; 

b. Establishing, maintaining, and utilizing SB, SDB. WOSB, HUBZone, VOSB and 
SDVOSB source lists, guides, and other data for soliciting subcontractors, and 

c. Monitoring activities to evaluate compliance with the subcontracting plan. 

D.3 ADDITIONAL EFFORTS 

a. Review anticipated future subcontracts in order to identify those procurement activities 
that offer the greatest potential for small business participation. These reviews will be 
accomplished with the cooperation of the appropriate management and technical staff in 
order to set forth and achieve goals that are practical and reasonable. 
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b. During the course of implementing this program, every effort will be taken to afford the 
SB, SDB, WOSB, HUBZone, VOSB AND SDVOSB firms an equitable opportunity to 
compete on subcontracting oppottunities. Techniques to be followed are: 

1) Delineation of description of technical requirements to increase SB, SOB, WOSB, 
HUBZone, VOSB AND SDVOSB participation. 

2) Establishment of prorated or partial payment schedules to recognize the cash flow 
needs and problems of the SB, SDB, WOSB, HUBZone, VOSB AND SDVOSB 
firms. 

3) Simplification of bid and proposal formats for SB, SOB, WOSB, HUBZone, 
VOSB AND SDVOSB firms in order to minimize their bid preparation costs. 

4) Use of pre-proposal or pre-bid conferences to explain requirements and technical 
work scope, to establish the format for the description of cost, and to allow verbal 
exchange regarding potential subcontracting. 

In addition, subcontractors will be provided notice concerning penalties for 
misrepresentation of status as SB, SDB, WOSB, HUBZone, VOSB AND SDVOSB 
firms. 

c. SCRA also maintains a list of established small business vendors that provide a variety of 
supplies and services tOr our company. The use of these established team members 
strengthens our management of our contracts while allowing continued success in the 
implementation of our SB plans. 

d. For any business that represents itself as a HUBZone small business concern, SCRA 
confirms the certification by accessing the System for Award Management (SAM) 
system or by contacting SBA. For businesses that qualify for HUBZone certification, 
SCRA uses all possible efforts to assist the businesses through the certification process. 

D,4 INCORPORATION OF FLOW-DOWN CLAUSE(S) 

Where possible, procurement of supplies and services will be set-aside for SB, SOB, WOSB, 
HUBZone. VOSB and SDVOSB enterprises. SCRA will include the FAR clause 52-219-8, 
"Utilization of Small Business Concerns", and 52.219-9 "Small Business Subcontracting Plan" 
in all subcontracts that offer further subcontracting opportunities, and require alt subcontractors 
(except SB firms) who receive subcontracts in excess of $650,000 to adopt a plan that complies 
with the requirements of FAR 52.219-9, if the subcontractors procure any goods or services for 
the program. 

SCRA will comply with Section SA of the Small Business Act which requires that SBs to have 
the maximum practicable opportunity to participate as subcontractors on Federal Contracts. The 
SCRA Subcontracting Plan Administrator, working with the SBLO, will identify those 
procurements of supplies and services which lend themselves to set-asides. SCRA will set aside 
all procurements under the micro purchase threshold and to the greatest extent possible, set aside 
procurements under the simplified acquisition threshold to small businesses. A set-aside will 
limit consideration of bids or proposals to those submitted by SB, SDB, WOSB, HUBZone, 
VOSB and SDVOSB firms in cases where they exist in sufficient numbers to permit competition 
and have capabilities consistent with subcontract requirements. 
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SECTION E STUDffiS, SURVEYS, AND REPORTING 

E. I STUDIES, SURVEYS, AND REPORTING 

SCRA provides the Government assurance of the following: 

a. Cooperate in any studies or surveys that may be required: 

b. Submit periodic reports so that the Government can determine the extent of compliance 
by SCRA with this subcontracting plan; 

c. Submit Individual Subcontract Reports (ISR) and/or the Summary Subcontract Reports 
(SSR) usmg the Electronic Subcontracting Reporting System (eSRS) at 
http://v.wv.'.esrs.cov. 

d. Ensure that large business subcontractors with subcontracting plans agree to submit the 
ISR and/or the SSR using eSRS; 

e. Provide the prime contract number. DUNS number, and the e~mail address of the 
Government or Contractor official responsible for acknowledging or rejecting the reports, 
to all first~ticr subcontractors with subcontracting plans so they can enter this information 
into the eSRS when submitting their reports; and 

f. Require that each subcontractor with a subcontracting plan provide the prime contract 
number, its own DUNS number, and the e-mail address of the Government or Contractor 
official responsible for acknowledging or rejecting the reports, to its subcontractors with 
subcontracting plans. 

SECTION F RECORDKEEPING 

F.! RECORDKEEPING 

In accordance with FAR 19.704(a)(ll), the following is a recitation of the types of records the 
contractor will maintain to demonstrate the procedures adopted to comply with the requirements 
and goals in the subcontracting plan. These records will include. but not be limited to, the 
following: 
a. SB, SOB, WOSB, HUBZone, VOSB and SDVOSB concerns source lists, guides and 

other data identifying such vendors; 
b. Organizations contacted in an attempt lo locate SB, SOB, WOSB, HUBZone, VOSB and 

SDVOSB sources; 
c. On a contract·by-contract basis, records on all subcontract solicitations over $100,000, 

which indicate for each solicitation whether SB, SDB, WOSB, HUBZone, VOSB and/or 
SDVOSB concerns were solicited, and, if not; why not and the reasons solicited concems 
did not receive subcontract awards 

d. Records to support other outreach efforts, e.g .. contracts with minority and small business 
trade associations, attendance at small and minority business procurement conferences 
and trade fairs; 
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e. Records to support internal guidance and encouragement provided to buyers through (1) 
workshops, seminars, training programs, incentive awards; and (2) monitoring 
performance to evaluate compliance with the program & requirements, and; 

f. On a contract-by-contract basis, records to support subcontract award data including the 
name, address, and business type and size of each subcontractor. 

g. Additional records: 
I) SCRA has developed an aggressive program to identify SB, SDB, WOSB, 

HUBZone, VOSB and SDVOSB enterprises so that a base of data may be utilized 
to relate SB capabilities to procurement needs. This database is essential to 
setting practical SB, SOB, WOSB. HUBZone, VOSB and SDVOSB goals. 

The following information is included: 
1. Names, addresses, and telephone numbers; 
u. Legal structure of business; 
iii. Capacity; 
JV. Previous work experience; 
v. Type of work/service provided; and 
VI. Contact persons. 

The directory is used consistently and is categorized by types of firms to facilitate 
identifying businesses with capabilities relevant to particular specifications, 
subcontracts, or purchase orders and used by the contracting staff to procure goods 
and services. 

2) Certifications are kept on tile for all vendors used by SCRA. Representations and 
Certifications are updated on an annual basis to ensure that all of the information 
remains cuJTent and accurate. 

3) SCRA has an aggressive training program for employees who hold procurement 
authority. Each procurement employee attends at least one career-related 
training/seminar per year. Employees are also encouraged to attend workshops and 
conferences in their field during the year. SCRA holds many internal training 
sessions throughout the year with each procurement employee leading at least one 
session per year. SCRA maintains a database that details the information regarding 
the procurement staff training. SCRA procurement staff training is essential to 
ensure that our people are updated on current practices and leaders in the 
procurement field. 

4) Small business program status updates are sent quarterly to the program teams 
showing the goals, current status and what is needed to meet the goals. 

F.2 TIMELY PAYMENTS TO SUBCONTRACTORS 

FAR 19.702 requires SCRA to establish and use procedures to ensure the timely payment of 
amounts due pursuant to the terms of your subcontract with small business concerns, small 
disadvantaged small business concerns, women-owned smafl business concerns, HUBZone small 
business concerns, veteran-owned small business concerns, and service-disabled veteran-owned 
small business concerns. 
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SECTION G GOOD FAITH EFFORT 

G. I DESCRIPTION OF GOOD FAITH EFFORT 

SCRA strives to ensure that small business concerns and small disadvantaged business concerns 
will have an equitable opportunity to compete for subcontracts in every aspect of our 
organization. We evaluate and make awards on a nondiscriminatory best-value basis. Where 
possible, procurement of supplies and services will be set aside for small business concerns. 
SCRA's Small Business Liaison Officer will identifY the procurement of supplies and services, 
which lend themselves to set-asides. A set aside will limit consideration of bids or proposals to 
those submitted by small business concerns, or specifically to SB, SDB, WOSB, HUBZone, 
VOSB and SDVOSB firms, in cases where they exist in sufficient numbers to permit 
competition and have capabilities consistent with subcontract requirements. Special assistance is 
also provided to small business concerns through arranging adequate time for preparation of 
bids, quantities, delivery schedules and specifications to facilitate their participation. 

In addition, SCRA works to recruit and involve, as primary team members, small businesses that 
maintain very skilled technical staff that are available to provide subject matter expertise. These 
small businesses have niche skill sets that are not readily available fiom large businesses. 

Buyers are encouraged to review company source lists and search various sources whenever 
possible and to regularly share information regarding new sources and vendor/subcontractor 
performance and to ensure small businesses are solicited to the maximum extent possible. 

On a quarterly basis, individual small business goals are briefed in the Program Quality 
Assurance Review as well as reviewed individually by the Program Administrator, the contracts 
personnel, SCRA Management Team, program managers and other program management office 
support personnel to assure that the programs are effectively meeting their SB subcontracting 
goals. SCRA also conducts quarterly audits of the overall SB program and goals. 

This subcontracting plan follows government regulations regarding the use of Small Business 
Concerns including Small Disadvantaged Business, Woman~Owned Small Business, HUBZone 
Smatl Business, Veteran Owned Small Business and Service Disabled Veteran Owned Small 
Business in the procurement process. SCRA has successfully implemented this plan in the 
management of its government contracts and has received a rating of outstanding five times. 
This includes an outstanding rating in the latest review of our subcontracting program. 
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